Lower Passaic River-Newark Bay
Schedule of Upcoming Public Products

As of 22 Nov 2011

This is a list of upcoming products for public review, with estimated release dates. We will be

updating this table periodically.

Product

None

Small Volume Chemical Water
Column Monitoring work plan

Estimated
Release Date

August 2011

Posted on ourPassaic.org.

River Mile 10.9 work plan

August-October
2011

Posted to ourPassaic.org.

Pos 1 fo Puli mment

T ST ™

Final Deposition Report

Supplemental Sediment Sampling December 2011

work plan

Draft Focused Ecosystem Spring 2012 Companion to Focused Feasibility
Restoration Plan (FERP) Study.

Final Focused Feasibility Study Spring 2012

Spring 2012

.

October 2011

Draft Phase 1 & 2 Data Evaluation

Report

Winter 2011-12

Phase 3 Work Plan with Conceptual
Site Model (CSM)

Winter 2011-12
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